GDAAC Notes for
MODIS Technical Team Meeting (10/15/98)

WEEKLY HIGHLIGHTS:

. Drop 4PX installed in all three modes
. PDPS regression testing of PGE01-02-03 in Ops mode in progress

WEEKLY PLAN:

. Receive and process new DAP from SDST for PGEO3
. Prepare for ECS SDPS end-to-end tests (DPREP-PGE01-02-03)
. Commence ECS Acceptance testing of Drop 4PX in TS2 (ECS Test mode)

WORK IN PROGRESS AND FUTURE:
. CM of science code being transitioned to DAAC M&O CM Group; benefit is automated builds of science

software and readily available PGE version and component information.

. As L1B file spec is updated and baselined (10/207?), coordination among SCFs, SDST and DAAC
imperative to successful testing and implementation of science software

ECS-SYSTEM STATUS: YELLOW
. Drop 4PX in TS1, TS2 and TS3
MAPI/SDST TK SSIT STATUS: YELLOW

. Lien established for Error List. Analysis of applicability of error list to be completed by 10/31.



GSFC DAAC Launch Readiness

Duty Ops Launch
PGE Name priority*| Delivered | Integrated | Chained | Cycle | Readiness | ¥ | § Readiness Notes
Licn, SDST to provide ervor list by 7/31/98; Ervor list for MODO!I complete, MODO
PGEOE (2.1) | 4/15/98 5/8/98 5/2098 | 100% Y|Y expected  |pending
PGEQ2 (2.0) 2 1/29/98 3/18/98 5/2098 | 100% G| G expected
PGEO3 3 2/18/98 427198 5/26/98 | 100% Y]Y expected
PGLEO4 4 3/20/98 5/28/98 Y|Y expected  [Lien, SDST to provide error list by 8/31/98
Drop 4PX needed in SSIT mode to complete integration; Lien, SDST to provide
PGEOS 5 3/16/98 Y]Y expected  |error list by 8/31/98
PGEI1 (2.2) 6 177198 6/8/98 G|G expected
PGEI17 7 4/1798 7/21/98 Y|Y expected  [Lien pending, SDST to provide error list for launch readiness
PGE19 8 4/1798 | . 72298 Y{Y expected  fLien pending, SDST to provide ervor list for launch readiness
PGEQ9 9 5/7198 G| G expected |Integration to be completed when Drop 4PX available for SSIT
PGEI2 (V2.1) 10 7/17/98 G|G contingent __{Inspection and Integration I complete; ECS to provide Land Tiling 10/98
PGEI3 (V2.1) 1 7/20/98 G| G contingent _|Inspection complete, Integration | complete; ECS to provide Land Tiling 10/98
PGEI4 (V2.1) 13 7/22/98 G|G contingent _|Inspection complete, Integration I complete; ECS to provide Land Tiling 10/98
PGE06 14 9/11/98 expected  |Compiler upgrade complete; version 1.0 was successfully integrated
PGE20 15 contingent
PGEQ7 (V2.1) 16 6/8/98 7123/98 G}l G expecied
PGEI0 16 5/22/98 G|G expected |Integration to be completed when Drop 4PX available for SSIT
PGE49 18 contingent
PGES0 19 contingent
PGES3 21 contingent
PGES4 22 contingent
PGE69 23 contingent
PGES6 24 contingent
Prod rules PVL needed from SDST to complete integration; additional ESDT must
be specified to complete integration; Lien pending, SDST to provide error list for
PGE16 27 6/22/98 on hold R|R expected launch readiness
PGEIS (V2.1) 28 7/27198 contingent _|Inspection complete, Integration | complete; ECS to provide Land Tiling 10/98
PGEOS (V2.1) 29 6/10/98 7/23/98 G| G expected
PGES| contingent
PGES? contingent
*prioritization based upon SDST schedule; some PGEs have not been prioritized |
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§ Current PGE Status

PGE Status Codes:
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¥ Previous PGE Status

available if known high risk problems are addressed
no known high risk obstacles for {aunch readiness
demonstrated through Ops Readiness Exercises (OREs)

I
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iPGE is ready to process data at launch in validation mode or ops mode
iNo problems or Category 1 fixes only; no high-risk liens on PGE !
'Problems in test; Category 2 or 3 fix pending; lien pending or expired ! i

SSIT has stopped; PGE will not run in its current form; fix required before testing can continue;j
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